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1 INTRODUCTION 

This chapter introduces the Resettlement Action Plan (RAP) for the East African Crude Oil 

Pipeline (EACOP) Ugandan section (the “Project”). It introduces the EACOP Project, the Project 

proponents, the Project land requirements, along with presenting the objectives, scope and 

structure of this RAP.  

 INTRODUCTION & PROJECT BACKGROUND 

The East African Crude Oil Pipeline involves the construction and operation of a buried, cross-

border pipeline to transport crude oil from the Lake Albert area in Uganda to the eastern coast 

of Tanzania for export to international markets. The pipeline will run from Kabaale in Hoima 

District, Uganda, to Chongoleani, Tanga Region, in Tanzania. The length of the pipeline is nearly 

1,443 kilometers (km), of which 296 km will be in Uganda. The pipeline section in Uganda will 

traverse ten (10) Districts comprising Hoima, Kikuube, Kakumiro, Kyankwanzi, Mubende, 

Gomba, Sembabule, Lwengo, Rakai and Kyotera. 

In 2006, commercial quantities of oil were confirmed to exist in the Lake Albert Basin in Uganda. 

Total Exploration and Production Uganda (TEPU) Besloten Vennootschap (B.V.) and China 

National Offshore Oil Corporation (CNOOC) Uganda Limited (CUL) (the ‘Upstream Partners’)1 

hold interests in petroleum resource licenses near Lake Albert, Uganda. The pipeline is required 

to export the crude oil produced from the said discoveries to international markets, net of supply 

commitments to the planned refinery at Kabaale. The selected route begins in Kabaale, Hoima, 

in Uganda and extends south crossing the Uganda-Tanzania border between Kyotera and 

Bukoba, then running through Tanzania to the East African coast. The Government of Uganda 

(GoU) and the Government of Tanzania (GoT), combined with the Upstream Partners, wish to 

construct this cross-border export pipeline, related facilities and infrastructure. 

The Project will require permanent land for the construction and operation of the crude oil 

pipeline corridor, Above-Ground Installations (AGIs), access roads, construction camps and 

pipe yards. The land acquisition will result in the involuntary resettlement of affected 

communities and this necessitates preparation of a RAP. This RAP details the management 

approach for the acquisition of land and relocation of people affected by the Project. 

 PROJECT PROPONENTS 

The EACOP will be managed and operated by a special purpose vehicle formed by the GoU, 

GoT, and the Upstream Partners. The crude oil pipeline will be constructed and operated 

through a shareholding of the following; the Government of Uganda represented by the Uganda 

National Oil Company (UNOC), the Government of Tanzania represented by the Tanzania 

Petroleum Development Corporation (TPDC) and the Upstream Partners. 

The Government of Uganda (GoU) is acquiring the land in public interest as per the laws of 

Uganda and the GoU is represented by the Ministry of Energy and Mineral Development 

(MEMD). The land rights on the required Project land will be acquired by the State or relevant 

State Authority for the Project. The detailed arrangements between the State or relevant State 

Authority and the Project for the project land will be set out in the Uganda Host Government 

                                                 

1 Total and Tullow have entered into an Agreement, through which Total shall acquire Tullow’s entire interests in 

Uganda Lake Albert development project including the East African Crude Oil Pipeline (April 2020). 
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Agreement (HGA).  

During the initial Project planning stage, a Ugandan company, Total East Africa Midstream B.V. 

(TEAM B.V.) has been established to perform the functions of the Project Developer and the 

TEAM B.V. Pipeline Project Team (PPT) (also referred to as ‘EACOP’) has undertaken the 

preliminary planning work.  Their contact details are as follows: 

Table 1-1 Contact Information  

Name of Developer Address Named Key Contact Telephone 

Total East Africa 

Midstream BV 

Course View Towers, Plot 21 Yusuf Lule 

Road, Kampala, Uganda 

Martin Tiffen +256 204 916 000 

 PROJECT CONTEXT 

1.3.1 Project Location 

The EACOP pipeline route is approximately 1,443 km long running from Kabaale, Hoima in 

Uganda to the Changoleani Peninsula in Tanga Region in Tanzania. The figure below shows 

the Pipeline route through Uganda and Tanzania.  The section of the pipeline in Uganda will be 

296 km traversing ten (10) Districts, 27 Sub-counties, 3 Town Councils and 171 Villages.  

 

Figure 1-1 Pipeline Route through Uganda and Tanzania2 

 

                                                 

2 The Tilenga Feeder pipeline is a separate Tilenga upstream project component and not part of EACOP. 
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1.3.2 Summary of Land Requirements 

The Project requires access to approximately 2,740 acres, or approximately 1,109 hectares 

(ha), of land in Uganda. Approximately 90% of the land required for the Project comprises the 

construction corridor for the export pipeline and AGIs, with the remainder for temporary 

construction facilities and access roads. The current estimated land requirements3 of the Project 

include the following: 

 Construction facilities (approximately 217 acres / 88 hectares) comprising: four (4) Main 

Camp & Pipe Yards (MCPYs) (MCPY-01 through to MCPY-04) and access roads to MCPY-

03 and MCPY-04. 

 Operational facilities (approximately 2,523 acres / 1,021 hectares) for the pipeline and 

AGIs comprising: 

o 296 km long export buried pipeline within a 30 m wide corridor (construction and 

operations) with some widening at certain locations for additional temporary 

workspace; 

o permanent AGI Pump Station 2 (PS-2) with helipad and access road; 

o other AGIs such as the main line valve stations and electric heat tracing sub-stations 

which will be constructed within the pipeline corridor4; and   

o permanent AGI Pump Station 1 (PS-1) and stretch of approximately 1.497 km of the 

pipeline corridor are located in Kabaale Industrial Park. The land for Kabaale Industrial 

Park has already been acquired by GoU and is therefore not covered by the content of 

this RAP.   

Chapter 2 contains a full description of the Project, the administrative areas the pipeline 

traverses in Uganda and the associated land requirements.  

 RAP OBJECTIVES & SCOPE 

Land acquisition and resettlement for the Project will comply with the following governing 

structures which are further explained in Chapter 3: 

 Ugandan legal, institutional and policy framework, including the Guidelines for 
Compensation Assessment and Land Acquisition (GCALA); 

 The Project standards as set out in the Inter-Governmental Agreement (IGA); and  

 The requirements of International Financial Institutions (IFIs), specifically the International 
Finance Corporation (IFC) Performance Standard 5 (PS5) on land acquisition and 
involuntary resettlement. 

The Project will address the land acquisition and resettlement process through the following key 

documents5: 

 Valuation Reports (VRs); and 

 Resettlement Action Plan (RAP). 

                                                 

3 The land totals include wetlands, utility land, river crossings and land within the Kabaale Industrial Park, the land 
for which has already been acquired.  

4 Additional land may also be required for hydro-test water storage which is still to be confirmed. 

5 Additional documents and specialist reports/studies may be developed as part of the further planning and 
implementation.  
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A series of Valuation Reports listing the compensation due to each Project Affected Person 

(PAP), as prescribed by Ugandan Law and to meet relevant requirements of IFC PS5, have 

been prepared for the four (4) Priority Area (PA) MCPY sites, their access roads and one for 

each of the ten (10) Districts impacts by the pipeline corridor and AGIs land acquisition. A full 

gap analysis between the Ugandan legal framework and IFC PS5 is presented in Chapter 3. 

The valuations have been prepared to meet the provisions of IFC PS5 as far as they fall within 

the provisions of the Ugandan legal and institutional requirements and normal practice. Where 

additional measures are required to meet IFC PS5 these are addressed in this RAP report.  

The EACOP Project is a midstream development associated with the upstream development of 

the Lake Albert basin. The Upstream Partners prepared a Land Acquisition & Resettlement 

Framework (LARF) for the land acquisition and resettlement planning for the upstream Lake 

Albert development. This LARF was endorsed by GoU in December 2016. The approach for 

land acquisition and resettlement process for the Ugandan section of EACOP is based on the 

relevant principles contained in the LARF, already endorsed by the GoU.  

1.4.1 RAP Objectives 

This RAP is the overarching document to guide the Project land acquisition compensation and 

resettlement planning. This RAP sets out a comprehensive plan to address the physical and/or 

economic displacement of PAPs from Project required land, including the construction facilities, 

pipeline corridor and AGIs. The specific objectives of this RAP are as follows: 

 To define the Ugandan legal, institutional and policy framework for land acquisition, 

compensation and resettlement. To describe the Project standards and compliance 

requirements of the IFIs, specifically the IFC Performance Standard 5 on land acquisition 

and involuntary resettlement. To identify gaps between the Ugandan legal requirements 

and the IFC PS5 requirements and present measures proposed to bridge gaps. Emphasis 

will be put on the application of Good International Industry Practice (GIIP), as provided in 

the IFC PS Guidance Notes and Good Practice Handbooks. 

 To investigate alternative designs and strategies that would eliminate or reduce adverse 

project impacts and minimise displacement (both physical and economic). 

 To detail the Project’s land requirements and identify the Project-affected individuals, 

households and communities; and the physical and economic displacement impacts.  

 To develop compensation frameworks and eligibility criteria to: ensure that displaced 

people receive equitable compensation for affected property and assets in line with national 

legislation and IFC PS5; establish actual compensation costs necessary for resettlement; 

define strategies and implementation arrangements that would mitigate adverse socio-

economic impacts and grievances. 

 To provide a framework for public consultation, participation, and development planning, 

ensuring that stakeholders and PAPs and communities are consulted and have the 

opportunity to participate in all the key stages of the RAP process. 

 To provide procedures for filing and resolving grievances and disputes. 

 To ensure that gender issues are incorporated into the mainstream planning process and  

identify individuals or groups requiring additional or targeted assistance during 

implementation, such as those with vulnerabilities, as per national legislation and IFC 

Performance Standards. 

 To plan livelihood restoration programmes to ensure that PAP livelihoods and overall quality 
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of life is improved, or at least restored to pre-Project levels. 

 To determine an implementation strategy and work schedule for implementation, a budget 

and time frame for completion of resettlement. 

 To outline a framework for monitoring, evaluation and reporting on resettlement and land 

acquisition activities.  

1.4.2 RAP Scope 

This RAP is for the land acquisition for the: 296 km long pipeline corridor traversing ten districts 

of Uganda;  Pump Station 2 (PS-2), helipad and associated access road in Sembabule District; 

and the four Priority Areas (MCPY-01 to 04) and associated construction access roads.  

Land at Kabaale Industrial Park will be required for Pump Station 1 (PS-1) and approximately 

1.5 km of the pipeline corridor. The land for Kabaale Industrial Park has already been acquired 

by GoU and does not fall within the scope of this RAP. The Company plan to undertake relevant 

supplementary actions in collaboration with the GoU, if necessary, to meet the relevant 

requirements of IFC PS5 in the cases where Government manages land acquisition with respect 

to Project land access at Kabaale Industrial Park.  

Although the pipeline route has been designed to minimize environmental and social impacts, 

some physical displacement (loss of shelter) and economic displacement (loss / interruption of 

access to land or other livelihood resources) for communities, households and individuals are 

unavoidable to access the land required for various Project components. In this RAP the most 

directly impacted stakeholders are: 

 Project Affected Persons (PAPs)6 which includes any individual who, as a result of the 

land acquisition required for the Project, loses the right to own, use, or otherwise benefit 

from a built structure, land (residential, agricultural, pasture or undeveloped / unused land), 

annual or perennial crops and trees, or any other fixed or moveable asset, either in full or 

in part, permanently or temporarily; and 

 Individuals who are part of families affected by the Project’s development are collectively 

referred to as Project Affected Households (PAHs), which includes members of a 

household, whether related or not, operating as a single socio-economic and decision-

making unit, who are affected by the Project. As per UNBS, a household is defined as a 

person or group of persons who normally cook, eat and live together irrespective of whether 

they are related or unrelated. 

Land acquisition and resettlement comprises two main phases, resettlement planning and 

resettlement implementation, also referred to as ‘RAP planning’ and ‘RAP implementation’.  

 The RAP planning comprises the ‘pre-acquisition’ activities including: identifying the 

                                                 

6 Note: the definition of a ‘PAP’ in the Valuation Reports differs from that used in the RAP due to the multiple land 
interests in the same parcel of land along the corridor (see Chapter 2 and 5 for further details). In the VRs a valuation 
has to be carried out per interest which a person or entity holds in a specific land parcel; in these VRs each of these 
valuations is counted as a PAP. This means for persons or entities who hold interest in more than one affected 
land parcel they may have more than one valuation in the VRs and therefore may have been counted more than 
once in the PAP numbers. This is to take account of the complex multiple land interests along the pipeline corridor. 
Therefore, the PAP numbers in the RAP are lower than in the VRs as a PAP with multiple valuations in a Village 
are counted only once in the figures in the RAP. The PAPs are identified in both the VRs according to the lowest 
legally recognised administrative unit i.e. the Village; a village in this context is the Local Council I (LCI) jurisdiction. 
Where a PAP holds affected land and other assets in more than one village this as far as possible is identified in 
the RAP.  
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Project-affected individuals, households and communities, including vulnerable groups; 

identifying the Project displacement impacts; undertaking the socio-economic household 

survey, land & asset inventory and valuation of lost land and other assets in order to 

determine entitlements and compensation (monetary and in-kind options); preparation of 

livelihood restoration, transitional support and other resettlement assistance programs.  

 The RAP implementation phase comprising the completion of the acquisition of the land 

and securing the rights to the land, which includes the provision of cash and in-kind 

compensation, livelihood restoration support, transitional support and resettlement 

assistance and the relocation of PAPs.  

This RAP describes the RAP planning process and findings, along with the plan for the 

implementation of the RAP, including: 

 A summary of the legal, institutional and policy framework, the Project Standards and IFI 

requirements, including IFC PS5. An analysis of gaps between Ugandan legal requirements 

and the IFC PS5 requirements and identification of measures proposed to bridge gaps. 

 The land acquisition and resettlement planning process and approach. 

 The socio-economic baseline context for the Project-affected districts and villages to inform 

the assessment of impacts and identification of entitlements and strategies for avoiding, 

and if not possible, minimising the impacts on the Project-affected individuals, households 

and communities. 

 The PAPs and PAHs who will experience physical and / or economic displacement, and the 

communities who will experience impacts associated with the Project land acquisition 

process. 

 A summary of the inventory of affected land and other assets. The way that compensation 

rates for lost assets (land, structures, trees and crops, livelihoods and cultural assets) were 

determined. 

 Eligibility criteria and the entitlements for affected individuals, households and institutions 

(including in-kind and monetary compensation options). 

 The process used to identify affected potentially vulnerable individuals and groups. 

 Levels of assistance for resettlement of affected households (including for vulnerable 

individuals and groups). 

 Measures to reinstate livelihoods of affected persons and households. 

 Roles and responsibilities to undertake and implement the RAP. 

 The Project’s approach to stakeholder engagement and consultation with PAPs, PAHs, 

Project-affected communities and other interested parties, including the Project grievance 

management procedure. 

 Activities required to implement, and monitor, land acquisition, compensation and livelihood 

restoration commitments made within this RAP. 

 RAP STRUCTURE 

Table 1-2 summarizes the structure and content of the remaining chapters for this RAP. 
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Table 1-2 RAP Structure & Content Summary 

Chapter Content 

Chapter 2 Project Description: describes: the overall EACOP project; the EACOP Uganda section Project 

components; the location and setting of the Project; and a summary of the land context and 

displacement impacts along the route.  

Chapter 3 Policy, Legal & Institutional Framework: presents regulatory framework including: Ugandan 

laws & guidance related to land acquisition, compensation & resettlement; company standards of 

the Upstream Partners; applicable international standards and GIIP guidance; a gaps analysis 

between Ugandan and international standards for land acquisition & involuntary resettlement; the 

institutional framework for Project land acquisition; and the Uganda land tenure system, rights & 

interests of Project-affected districts. 

Chapter 4 Land Acquisition & Resettlement Planning Process (RAP Planning): details the main 

elements of the land acquisition and resettlement planning process, including the socio-economic 

household, cadastral land and valuation surveys.   

Chapter 5 Socio-Economic Baseline Summary: Summary of the socio-economic and livelihood context of 

the districts, villages, households and individuals affected by displacement impacts from the 

Project land acquisition. The PAPs and households are identified along with the Project-affected 

villages. Vulnerable groups are also identified in this Chapter and further discussed in Chapter 10.  

Chapter 6 Project Impacts: presents the physical & economic displacement impacts of the Project land 

acquisition, including impacts on: land & the various recognisable interests in land; residential 

homesteads & dwelling structures; other structures; crops & trees; graves & cultural assets; other 

natural resources; forest, wetlands and rivers.  

Chapter 7 Eligibility, Compensation & Entitlements Framework: presents the entitlement and 

compensation framework, including: eligibility criteria; compensation strategy (monetary & in-kind); 

valuation methodology for land and assets; the entitlements to be offered to PAPs to meet 

Ugandan regulatory requirements & additional entitlements to meet international standards. 

Chapter 8 In-Kind Compensation: Replacement Housing & Land: presents the approach to replacement 

housing and residential land plots for eligible physically displaced households. The replacement 

housing strategy, design and identification of dwellings eligible for replacement is summarized, 

along with the process to secure residential plots. This Chapter also describes the support which 

would be available to eligible PAPs on request for securing alternative agricultural land. 

Chapter 9 Livelihood Restoration Plan (LRP): presents the Project’s approach to livelihood restoration. 

The plan considers the district context of livelihood strategies, which has been informed by the 

RAP surveys and engagements, and identifies the types of livelihoods programs relevant for the 

Project-affected communities. Eligibility of various PAP groups to livelihoods programs is 

described. 

Chapter 10 Vulnerable Peoples Plan (VPP): presents the Project’s approach to identification, engagement, 

supporting and monitoring of vulnerable people, households and groups impacted by the land 

acquisition and resettlement program. 

Chapter 11 Cultural Heritage:  presents the cultural heritage resources affected by the Project-required land 

take. The compensation and relocation process for tangible cultural heritage resources are 

presented, mainly graves and shrines. Other intangible cultural heritage assets and archaeological 

resources identified during the RAP surveys are presented. 

Chapter 12 Public Participation & Stakeholder Engagement: describes the approach to stakeholder 

engagement, consultation and information disclosure related to the land acquisition program. A 
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Chapter Content 

summary of engagement activities during the RAP planning is presented.  

Chapter 13  Grievance Procedure: describes the Project grievance procedure. 

Chapter 14 Implementation of Land Acquisition & Resettlement (RAP Implementation): presents an 

overview of the main activities of the RAP implementation process and a description of the primary 

roles and responsibilities of key stakeholders, including both the Project Company and the GoU. 

Chapter 15 Monitoring, Evaluation & Reporting: describes the monitoring, evaluation & reporting framework 

and system to be used for the RAP implementation.  

Chapter 16 Budget & Schedule: presents the estimated RAP implementation high-level budget estimate and 

indicative schedule.  

 RAP PLANNING TEAM 

Social and resettlement consultancy services for the EACOP Uganda section was awarded to 

a Joint Venture (JV) comprising of two Ugandan firms; NewPlan Ltd. and ICS Ltd. 

(NewPlan/ICS). NewPlan/ICS (the ‘RAP Contractor’) have prepared with the support of TEAM 

B.V. and GoU the RAP for the EACOP Uganda section. The RAP Contractor have worked 

closely with TEAM B.V. to develop a RAP to meet both Ugandan and international financing 

standards.  

Engagement and consultation with the GoU and other relevant stakeholders has been 

undertaken during the development of the RAP. The draft RAP will be provided to the GoU for 

comment and comments received reviewed for incorporation into the final version of the RAP 

prior to its disclosure, as required under the international financing standards.  
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